

UNCLASSIFIED

CONFIDENTIAL

SECRET **B-C+G**

998415

(specify)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020012-4

REQUEST TO PROCUREMENT DIVISION FOR SERVICES

(other than property or building maintenance and repairs)

As applicable, refer to Controller, Task Order, Proposal Numbers and Attachments, proposals, specifications or justifications. Each element of R & D approach as required by DDCI Memo of 23 December 1955, LR 65-5511. (2) Obtain Technical Concurrence where appropriate. (3) Include in the narrative portion amplification of particular security requirements and any special instructions.

ILLEGIB

<input type="checkbox"/>		DATE OF REQUEST 21 Feb 67	PROCUREMENT DIV. ASSIGNMENT 65-100 696	DATE ACED IN PD.
TYPE OF SERVICE REQUESTED				
SEARCH/DEV. (1) (2) (3)	OTHER-SPECIFY (2) (3)			
(1) (2) (3)				
REPAIR (3)				
MAINTENANCE (3)				
MODIFICATION (1) (2) (3)				
SECURITY CODE	3	X	1	2 APPLIES
REPAIR OR MAINTENANCE SERVICE HAS BEEN SATISFACTORILY COMPLETED	SIGNATURE			DATE

25X1

MATERIAL LOCATED OR SERVICES TO BE PERFORMED AT

BRIEF DESCRIPTION OF SERVICES REQUESTED

Additional funding of has been approved by D/NPIC on 21 February 1967 to cover the overrun on Contract for the development of a prototype, and Anamorphic Viewing System.

25X1
25X1

25X1

R&D approved by D/NPIC on 21 February 1967, Copy attached.

Declass Review by NGA.

CENTER ROUTING SLIP

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020012-4

FROM <p align="center">T D S</p>	DATE <p align="center">9 February 67</p>
-------------------------------------	---

TO	INITIALS	DATE	REMARKS
DIR			
DEP/DIR			
EXEC/DIR			
TECH ADV			
SPECIAL ASST			
CH/SS	1		
ASST FOR P&M			
ASST FOR OPS			
ASST FOR PA			
ASST FOR TD			
CH/CSD			
CH/IPD			
CH/PD			
CH/PSD			
CH/CIA/IAD			
CH/DIA/XX-4			
CH/DIA/AP-IP			
CH/SPAD			
LQ/CGS/CIA			

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020012-4

CONFIDENTIAL

NPIC/TDS/D-679-67
9 February 1967

MEMORANDUM FOR: Director, National Photographic Interpretation Center

THROUGH : Chief, Support Staff, NPIC

SUBJECT : Request for Overrun of [redacted] from FY-1965 Funds for Contract [redacted]

REFERENCE : Chief, Administration Staff, O/BDI Memorandum dated 4 February 1964: Approval of Research and Development Activities.

25X
25X

1. In 1965, NPIC contracted with [redacted] for the development of a prototype Improved Anamorphic Viewing System under a CFIF contract for [redacted]

25X

2. In a letter from the contractor, dated 2 February 1967, an overrun payment was requested because of unanticipated difficulties encountered in the fabrication. The difficulties simply amount to an original underestimation of the engineering and designing time required to complete this development, and preliminary evaluation has indicated that the ideas and concepts implemented in the anamorphic viewing system are of considerable value to NPIC. Concurrence for the action has been obtained through verbal conversations between [redacted]

25X
25X

LAB.

3. To avoid any future misunderstanding, qualification must be made to the contractor's statement "Your technical representative is aware that Bausch and Lomb manufactured an additional set of eyepieces on the subject contract." The contractor made the technical representative aware of this condition after they had manufactured the

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

X1

CONFIDENTIAL

SUBJECT: Request for Overrun of [redacted] from FY-1965 Funds
for Contract [redacted]

25X
25X

eyepieces and found themselves in an overrun condition. As clearly indicated in the contract inspection reports, this condition was not revealed until 6 January 1967. This recommendation for approval of the overrun is conditioned on the acceptability, by the contracting officer, of the contractor's allocation of costs as outlined in his request for additional funds. It must be determined by our auditor that none of the cost of the second set of eyepieces is charged against our contract.

4. In accordance with the authority delegated in paragraph 3 of the reference, it is requested that the overrun of [redacted] for Contract [redacted] be approved and charged against FY-1965 funds. The Budget and Financial Branch has affirmed that sufficient FY-1965 funds are available to make this payment.

25X
25X

[redacted signature box]

COLONEL, USAF

Assistant for Technical Development, NPIC

Attachment:

[redacted] overrun request dated 2 February 1967

APPROV

[redacted signature box]

ARTHUR C. LUNDAHL
Director, NPIC

21 FEB 1967

Date

Distribution:

- Orig & 1 - LB/SS/NPIC
- 1 - Dir. NPIC
- 1 - Ch/SS/NPIC
- 1 - O/A/TB
- 3 - TDS/DS
- 1 - Exec. Sec. TDS

CONFIDENTIAL

X1

X1

X1